
Open Jobs
Week of:

Monday, September 28, 2015

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Construction 1637 Fab template 9/25/2015 Folz7   W  |  |  RHIC Carpenter

Construction 10050 Modify work station 9/25/2015 Phillips8 M    |  |  CEC Carpenter

Construction 356 Remove wall / door 8/28/2015 Folz9     F|  |  FES Carpenter

Construction 10021 Fabricate ramp 8/14/2015 Folz10      |  |  FES Carpenter

Construction 10052 Modify gate frame 9/25/2015 Folz11  T   |  |  RHIC Carpenter

Construction 1825 Install wall / anchors - tower 3 9/11/2015 Phillips12    T |  |  ECX Carpenter

Construction 10048 HILTI stop tray opening 9/18/2015 Phillips13   W  |  |  CEC Carpenter

Construction 10051 Remove skirt frame 1002-D 9/25/2015 Folz14 M    |  |  RHIC Carpenter

Construction 1826 Pre-survey wiggler 9/11/2015 Phillips23 M    |  |  CEC Survey

Construction 1724 Layout beamline 2/27/2015 Folz25  T   |  |  CEC Survey

Construction 669 Monuments and layout beamline 5/29/2015 Folz27   WTF|  |  ATF Survey

Construction 695 Level magnet 6/26/2015 Phillips29      |  |  SPHX Survey

Construction 1 NSLS-II Survey 2/6/2009 Folz30  TWT |  |  NSLS Survey

Construction 1811 Survey D6 & foil changer 7/24/2015 Pearson32   WT |  |  NSRL Survey

Construction 1819 Move DX magnets 9/4/2015 Folz33    TF|  |  RHIC Survey

Maintenance 4942 PMs Gen's 1000-P, 1005-S & 914 crane 5/28/2004 Folz39   W  |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Folz40      |  |  CAD Electrician

Construction 901 3 phase power for VTF amplifier 9/11/2015 Phillips41      |  |  ECX Electrician

Construction 789 Cooling tower #3 9/25/2015 Phillips42  T   |  |  ECX Electrician

Construction 713 1002 install 200 amp. PNL/Plus 7/24/2015 Folz43 MTW  |  |  RHIC Electrician

Construction 10023 Lighting repair 8/14/2015 Folz44      |  |  RHIC Electrician

Construction 786 E-vap cooler #8 basin heater 9/25/2015 Folz45 M    |  |  AGS Electrician

Construction 810 Tray under beam 8/28/2015 Phillips46 MTW  |  |  CEC Electrician

Construction 913 Remove power from laser table 9/11/2015 Phillips47    TF|  |  CEC Electrician

Maintenance 424 12 O'clock lighting repair 8/21/2015 Folz48    TF|  |  RHIC Electrician

Construction 809 BLIP rastar power supply 3 phase 208 8/28/2015 Pontieri49      |  |  BLIP Electrician

Construction 621 922 replace MDS-1, MDS-2 1/9/2015 Folz50      |  |  AGS Electrician

Construction 607 Power to new 56MHz amplifier 8/14/2015 Folz51 MT   |  |  RHIC Electrician

Construction 204 120V power for instrumentation 8/28/2015 Folz52      |  |  RHIC Electrician

Construction 606 960 HW - 100A / 208V power 6/5/2015 Folz53      |  |  AGS Electrician

Construction 419 1012 new racks / pipe / tray to IR 9/11/2015 Folz54  TWTF|  |  RHIC Electrician

Construction 801 Sec. - 2, relocate outlets 9/25/2015 Folz55    T |  |  RHIC Electrician

Construction 316 930 PNL & trans relocate outlets 9/18/2015 Folz56 MTWTF|  |  AGS Electrician

Construction 902 913 North conjunction area 9/18/2015 Folz58     F|  |  AGS Electrician

Construction 1845 Clean north west ATR power supply 
house

9/25/2015 Phillips60    T |  |  ATR Rigging

Dismantle 1139 Move intermodel 9/25/2015 Folz61  T   |  |  G2 Rigging

Construction 1838 Install sheilding LINAC/EHI 9/25/2015 Folz62   WT |  |  ATF2 Rigging

Construction 10051 Pick up items @ 729 9/25/2015 Folz63     F|  |  ATF2 Rigging
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Construction 787 Move electrical equipment 9/25/2015 Folz64     F|  |  ATF2 Rigging

Construction 10054 Relocate clean room 9/25/2015 Folz65  T   |  |  ATF2 Rigging

Construction 10053 Assemble klystron 9/25/2015 Folz66 M    |  |  ATF2 Rigging

Construction 1775 Move shed and steel 6/12/2015 Phillips67 MT T |  |  SPHX Rigging

Construction 8919 Assist AGS 12/6/2013 Folz68      |  |  AGS Rigging

Construction 10045 Wiggler 902 to 1002 9/11/2015 Phillips69      |  |  CEC Rigging

Construction 10056 Remove axle from 1002-D 9/25/2015 Folz70  T   |  |  RHIC Rigging

Dismantle 1839 Transport items from high rad to 974 9/25/2015 Folz71   W  |  |  RADW Rigging

Construction 1824 Laser table 1002-D 9/25/2015 Phillips72 M    |  |  CEC Rigging

Construction 1842 Rig. Tower #3 pump skid 9/25/2015 Phillips73   W  |  |  ECX Rigging

Dismantle 150925 Move crane 9/25/2015 Folz74     F|  |  G2 Rigging

Construction 8152014 PM's cranes and generators 8/15/2014 Folz75   WT |  |  FES Rigging

Construction 10057 Modify  wiggler coils 9/25/2015 Phillips84 M   F|  |  CEC Mechanical Tech

Construction 10048 Install stands and beam components 9/25/2015 Phillips85  TWTF|  |  CEC Mechanical Tech

Construction 346 704MHz coax 8/21/2015 Phillips86      |  |  CEC Mechanical Tech

Construction 1639 Fab parts 9/25/2015 Folz87  T   |  |  RHIC Mechanical Tech

Maintenance 10036 Escort contractors on berms 9/4/2015 Folz89   WT |  |  FES Mechanical Tech

Dismantle 742 Disassemble SDL 4/10/2015 Folz90      |  |  ATF2 Mechanical Tech

Dismantle 1832 Remove equipment 9/18/2015 Folz91   WT |  |  G2 Mechanical Tech

Construction 1844 Assist cable pull 9/25/2015 Folz93   WTF|  |  RHIC Mechanical Tech

Construction 326 Assemble test magnet 2/13/2015 Phillips94      |  |  eRHIC Mechanical Tech

Construction 150918 Assist Watwer Systems Group 9/18/2015 Folz95     F|  |  FES Mechanical Tech

Construction 7381 Repair quad leaks, rehose trims 7/24/2015 Pearson96 M    |  |  NSRL Mechanical Tech

Maintenance 10036 Escort contractors on berms 9/4/2015 Folz98      |  |  FES Electronic Service

Construction 10026 Install new components in power 
supplies

8/21/2015 Phillips100      |  |  SPHX Electronic 
Services

Construction 1829 Check out touch screen to PLC 
communications

9/18/2015 Phillips101 MTWTF|  |  SPHX Electronic 
Services

Construction 1836 Pass interlock schematic for RD1-2-3 9/25/2015 Pearson102   WTF|  |  NSRL Electronic Service

Construction 10029 Continue NSRL white sheets 8/28/2015 Pearson103   W  |  |  NSRL Electronic Service

Miscellaneous 1837 RQ3, RQ8, RD1-2-3 Misc. 9/25/2015 Pearson104 MTWTF|  |  NSRL Electronic Service

Construction 624 FPGA S-50 controller 2/27/2015 Rosas105      |  |  AGS Electronic Service

Construction 1810 FPGA controls (shift) 7/10/2015 Rosas106 MT   |  |  AGS Electronic Service

Construction 1830 LOTO JPM training 9/18/2015 Folz107  T   |  |  CAD Electronic Service

Construction 4617 Assist RF (Rich shift work & OT) 3/21/2008 Zaltsman108 M   F|  |  AGS Electronic Service

Miscellaneous 1841 Misc. training 9/25/2015 Phillips109  T   |  |  ECX Electronic Service

Construction 783 Test circuit breakers for the Electrician's 9/25/2015 Folz110   WTF|  |  AGS Electronic Service

Construction 1809 Tune jump power supply 7/10/2015 Rosas111 M   F|  |  AGS Electronic Service

Construction 1840 ERL PLC to controls 9/25/2015 Rosas112      |  |  ECX Electronic Service

Maintenance 1590 E-lens documentation 1/23/2015 Rosas115      |  |  ELNS Electronic Service

Construction 573 HJET PLC and Controls interfacing 4/10/2015 Rosas116      |  |  RHIC Electronic Service
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Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 150510 Kicker cable run @ 1010 5/8/2015 Scaduto136      |  |  RHIC Water Systems

Maintenance 150712 Chem. clean evap. Coolers 7/24/2015 Scaduto137 MTWTF|  |  AGS Water Systems

Maintenance 150910 Nitrogen  hook-up lines 9/25/2015 Scaduto138 M    |  |  AGS Water Systems

Maintenance 150909 Change oil RFMG tower 9/25/2015 Scaduto139  T   |  |  AGS Water Systems

Maintenance 150908 Change main magnet evap. Bleeder 
valves

9/18/2015 Scaduto140      |  |  AGS Water Systems

Maintenance 150201 EBIS emergency water 2/6/2015 Scaduto141      |  |  EBIS Water Systems

Maintenance 150803 STAR tower cleaning 8/14/2015 Folz142 M WT |  |  STAR Water Systems

Maintenance 150702 ATR controls 7/2/2015 Scaduto143      |  |  RHIC Water Systems

Maintenance 150906 RFMG wiring for tower 9/18/2015 Scaduto144  T   |  |  AGS Water Systems

Construction 150601 LINAC control up grade 6/5/2015 Scaduto145 M WTF|  |  AGS Water Systems

Maintenance 150605 Tower 3 Chem. System 6/12/2015 Scaduto146      |  |  ECX Water Systems

Maintenance 150902 Clean RFPA HX and cooler loop 9/11/2015 Scaduto147      |  |  AGS Water Systems

Maintenance 150907 Clean RFMG tower 9/18/2015 Scaduto148   WTF|  |  AGS Water Systems

Maintenance 150804 D-6 water cooling 8/21/2015 Scaduto149      |  |  AGS Water Systems

Maintenance 150911 Lower tower 3 skid 9/25/2015 Scaduto150   WTF|  |  ECX Water Systems
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